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SUMMARY

Only two of the five carriers who have filed for Phase I extensions in the Southeastern

Region oppose BellSouth's Petition, on the grounds that BellSouth is requesting too much time

to undertake software development required as a result of the substitution of an NPAC SMS that

was to have been provided by Perot Systems and Nortel on an IBM platform with an NPA SMS

to be provided by Lockheed Martin and ESI on a Stratus platform. One other carrier opposes

BellSouth, but that carrier has not filed for LNP extensions for Phase I and Phase II and therefore

would not appear to be impacted by an delay in regional implementation.

BellSouth explains herein that it was legally obligated, until February 10, 1998, to

implement LNP within the Southeast Region by building to the interface specifications provided

by Perot Systems pursuant to a scope of work approved by the Southeast LLC. Because the

source codes written by Nortel or Perot and by ESI for Lockheed are different, and because

BellSouth did not rely on an outside vendor who concurrently developed software to interface

with Lockheed Martin, BellSouth does not have backward executable software modifications at

hand like other carriers, including those that oppose BellSouth's petition. Rather, BellSouth

must undertake an intensive effort to develop new coding within its LNP Gateway SMS and its

AIN SMS to interface with Lockheed Martin. This process is well underway and the initial steps

are, as ofthis reply, completed or on track for completion as set forth in BellSouth's Petition.

BellSouth explains herein that had Perot delivered an NPAC SMS within the times

requested by the Southeast LLC BellSouth would have been able to implement LNP pursuant to

the Commission's schedule. The delay requested by BellSouth is occasioned solely by the

failure of Perot to provide the NPAC SMS database. The new database is not a mere late

delivery, but the substitution of a substantially different product from BellSouth's perspective.



The delay requested by BellSouth is reasonable in light of both BellSouth's special

circumstances and the authority delegated by the Commission to the Common Carrier Bureau to

provide the relief warranted in cases such as this.

BellSouth has not interposed its Petition for the purpose of delaying competition or for

any other untoward motive. Rather, it has submitted its petition to assure the orderly deployment

of LNP within its vast network. To this end, the Commission must reject attempts to force the

implementation ofLNP as rapidly as is advocated by the opponents to BellSouth's petition. As

shown in its Petition, its Comments, and its Reply filed herein, BellSouth has submitted a timely

request for extension that complies with the special procedures established by the Commission to

obtain a limited waiver of the LNP implementation schedule, has established good cause under

the Commission's general standard for granting waivers of any of its rules, and has rebutted the

superficial analysis and vitriolic rhetoric of its opponents.
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REPLY

BellSouth Corporation, on behalf of itself and each of its affiliated companies, appearing

through undersigned counsel, replies to the comments filed by AT&T, MCI and WorldCom in

opposition to BelISouth's Petition to Extend Time For Implementation (NSD File No. L-98-27)

filed in this proceeding on March 12, 1998.

INTRODUCTION

Different software programmers program software differently. Creativity, innovation and

ingenuity distinguish the best software programmers. Given a single technical standard to attain,

different software programmers may, and often do, create source codes unique to their own

programming processes and solutions. Such circumstances are the very factual basis of

BellSouth's Petition.



In the case of the national effort to implement a long-term database method of number

portability (LNP) pursuant to the Commission's requirements, there was established a system of

regional Number Portability Administration Center (NPAC) Service Management Systems

(SMS) databases. Two commercial vendors emerged to provide the hardware and software

platforms for the regional NPAC SMS databases. Lockheed Martin was selected by regional

NPAC limited liability companies (LLCs) in the Northeast, Mid-Atlantic, Southwest, and

Midwest NPAC regions. Perot Systems was selected by LLCs in the Southeast, Western and

West Coast NPAC regions. Perot Systems' software platform development responsibilities were

subcontracted to Norte!; the hardware platform was to be provided by IBM. Lockheed Martin's

software development was subcontracted to ESI, while the hardware platform is being provided

by Stratus.

Thus, as of February 9, 1998, there were two different NPAC SMS vendors providing

two differentNPAC SMS platforms through two different software development subcontractors

using two different hardware vendors. On top of this, as of February 9, 1998, the software

developers subcontracted by one NPAC SMS vendor, Lockheed Martin, had written source code

for an NPAC SMS reflecting NANC version 1.8 LNP functionality, while the software

developers subcontracted by Perot Systems had written separate, unique source code for an

NPAC SMS operating at NANC version 1.1 LNP functionality. It was the responsibility for each

carrier obligated to provide LNP pursuant to the Commission's rules to acquire the software that

would allow its own SMS to interoperate with the software and hardware platform being

provided by the NPAC SMS vendor for the region in which it operated or intended to operate.

BellSouth began preparing its network to implement LNP in the third quarter of 1996,

shortly after the effective date of the Commission's Telephone Number Portability Order. At
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that time, there were no products on the market for purchase that would provide BellSouth with

the interface to the NPAC SMS that would be developed for the Southeast Region. BellSouth

had between 40 and 50 operations support systems (OSS) that needed to interface with the

NPAC SMS, in addition to the interoperability requirements of its local SMS. BellSouth had

already developed a "gateway" linking certain OSS with BellSouth's interexchange carrier (IXC)

customers in a different context. In light of the lack of availability of a commercial NPAC SMS

interface product and the existence of a previously developed OSS Gateway architecture

developed internally that could serve as a model for an LNP Gateway between the NPAC SMS

and the 40 to 50 affected BellSouth OSS, BellSouth began developing its own LNP Local

Service Management System (NPSMS), the LNP Gateway SMS to timely support the

Commission's LNP implementation requirements without reliance on the availability of any

commercial product or any outside vendors.

BellSouth developed its LNP Gateway SMS pursuant to a Scope of Work (SOW)

provided by Perot Systems, which had been selected as Local Number Portability Administrator

(LNPA) for the NPAC Region by the Southeast Region Number Portability Administration

Company, L.L.C. (Southeast LLC). Over a period of many months BellSouth's development

team met with Perot's code writers to make certain that BellSouth's AIN systems would interface

with the NPAC SMS that was to be provided by Perot Systems. BellSouth built all of its AIN

systems to interoperate with the Perot NPAC SMS to implement LNP pursuant to the

Commission's implementation schedule for Phase I and Phase II MSAs. Meanwhile, in other,

non-Perot NPAC regions, Lockheed Martin software developers were creating a different set of

source codes for a different platform, and carriers in those regions were working just as closely

with Lockheed to attain interoperability with the Lockheed Martin NPAC SMS.
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Ultimately, there was a complete failure on the part of Perot Systems to provide a stable

hardware and software NPAC SMS platform to the Southeast LLC. On February la, 1998, the

Southeast LLC terminated its contract with Perot Systems as LNPA of the Southeast NPAC

Region. On February 13, 1998, the Southeast LLC entered into a contract with Lockheed Martin

to be the new LNPA for the Southeast NPAC region. This substitution of vendors, who have

written two different source codes for two different hardware and software platforms, has

significant and unique impacts upon BellSouth. While there is consensus among carriers that it

is impossible to implement a long term database method of number portability pursuant to a

system of regional databases without the regional database, there is disagreement over

BellSouth's request to be allowed sufficient time to undertake the necessary software

modifications to the LNP Gateway SMS and AIN SMS to interface with the new, substituted

Lockheed Martin hardware and software platform.

The three commenters who oppose BellSouth' s petition are each members of the

Southeast LLC. Only AT&T and WorldCom apparently seek to enter local exchange markets in

Phase I and Phase II metropolitan statistical areas (MSAs) in the Southeast NPAC region in the

relevant future, and are, therefore, the only carriers arguably impacted by any delay in LNP

implementation. l AT&T, MCI and WorldCom each have a preexisting obligation to implement

AT&T Comments at 4. Thus, only two of the five carriers filing for waivers in the
Southeast NPAC region oppose BellSouth's Petition. All other opposing carriers are of, course,
incumbent interexchange carriers (IXCs) and BellSouth's most vociferous and vocal opponents
to BellSouth's efforts to compete with them in the interexchange market. AT&T requested a
waiver for Phase I on March 2 and for Phase II on March 16. WorldCom filed a general waiver
request for Phase I and Phase II MSAs in former Perot Regions, but attached none of the data in
support of its request as required under the Commission's Rules. 47 C.F.R. § 52.23(e). See
AT&T Comments at 3. Although procedurally deficient, BellSouth does not oppose
WorldCom's request because delays caused by the unavailability of the NPAC/SMS are not
(Continued ... )
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LNP in other NPAC regions in which Lockheed was the original LNPA and has already supplied

an NPAC SMS database, a version of which will be supplied to the Southeast LLC on May 11.

BellSouth has no such concurrent obligation, but must modify its LNP Gateway SMS and AIN

SMS to interface with new code developed by Lockheed Martin.

The oppositions purport to raise concerns about the differences between BellSouth's

extension request and those of other ILECs. These differences have been explained in

BellSouth's earlier filed comments and are elaborated here. Mostly, however, these carriers

engage in conclusory, rhetorical bombast, misrepresent the nature and status of the appropriate

work effort within both the Southeast LLC and BellSouth, and hurl inflammatory accusations in

an unparalleled effort to game the regulatory process against a competitor whose only faults are

that it has diligently complied with the Commission's rules and the requirements ofthe Southeast

LLC and has been severely impacted by the utter and absolute failure of a third-party systems

vendor.

I. THE PEROT AND LOCKHEED MARTIN DATABASES ARE NOT FUNGIBLE

attributable to any carrier. AT&T Comments at 4. MCI apparently does not intend to seek to
enter local exchange markets in the relevant future in the Southeastern NPAC Region as
evidenced by its decision not to request a waiver of its obligations under Section 52.23(a) of the
Commission's rules for either Phase I or Phase II MSA's, notwithstanding the unavailability of
the NPAC/SMS.

If WorldCom could not be bothered to provide the Commission the requisite data in
support of its own waiver requisite, it should not be heard to criticize the sufficiency of the data
provided by BellSouth in support of its extension request. The Commission should give little
weight to the opposition Comments of WorldCom. Because MCI will not be seeking to enter
local exchange markets in the Southeast NPAC Region (as evidenced by its failure to file for a
Waiver of the LNP schedule), it will not be impacted by any delay in the implementation
schedule, AT&T Comments at 4, and is hardly in a position to be dictating the terms ofLNP
implementation in the Southeast Region. The Commission should give no weight to MCl's
Comments.
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Perot's failure of delivery is complete. Lockheed's projected delivery of an NPAC SMS

on May 11 is more than seven months after Perot was to have delivered its NPAC. AT&T

characterizes this event as a "late delivery," when in fact there will be no delivery of the Perot

Systems NPAC/SMS, but rather a "new delivery" of a different NPAC/SMS provided by a

different vendor, Lockheed Martin? The Bureau must not be lulled by AT&T's implication that

this is a simple case of late delivery. The Bureau must recognize that this is the complete

substitution of a new system by a different vendor. Even if Lockheed Martin and Perot Systems

had both built to NANC 1.1, BellSouth would still have to build new code for its AIN Systems

because the two different NPAC SMS software developers built to each NANC release

differently ultimately for two different hardware and software platforms. The fact that the two

NPAC SMS releases are seven releases apart further exacerbates the development problem facing

BellSouth.

II. BELLSOUTH'S SPECIAL CIRCUMSTANCES ARE UNIQUE FROM AT&T,
MCI, WORLDCOM, US WEST, PACIFIC BELL AND GTE

In opposing BellSouth's Petition, AT&T, MCI and WorldCom analogize their own state

operational readiness to BellSouth, and draw inappropriate comparisons between BellSouth,

themselves, and incumbent local exchange carriers (ILECs) US WEST, Pacific Bell and GTE.

BellSouth has already explained in its earlier filed comments on the LNP Waiver Requests that

companies such as AT&T, MCI and WorldCom, which are active in all seven NPAC regions,

have contractual relationships with software vendors who in turn had contractual commitments to

develop two sets of software: one set for use with the Perot Systems NPAC that was to have been

2 AT&T Comments at 4.
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delivered by contract to the Number Portability LLCs in the Southeast, West Coast and Western

NPAC Regions, and one for set for use with the Lockheed Martin NPAC that was to have been

delivered to the LLCs in the Northeast, Mid-Atlantic, Midwest and Southwest NPAC regions.

AT&T, MCI and WorldCom already have, because of their involvement in the non-Perot,

Lockheed Martin Regions, systems that will be ready for the NPAC SMS database that will now

be provided by Lockheed Martin in all regions.

BellSouth, on the other hand, is only active in the Southeast NPAC region. It undertook

its own software development effort, geared to the Scope of Work established by Perot Systems

pursuant to its contractual commitment to the Southeast LLC. BeliSouth had no reason to

engage in concurrent development of a separate gateway or separate local service management

system database or otherwise deliver operations support systems to interface and support an

NPAC SMS database provided by a different vendor in regions in which BeliSouth does not

provide exchange or exchange access service. Indeed, to have done so not only would have been

costly, expensive and meaningless from an engineering standpoint, but would have exposed

BellSouth to charges by AT&T, MCI and WorldCom that it was goldplating its network by

building unnecessary and redundant systems and seeking to have competitors subsidize this work

by sharing the costs of building these systems. Ultimately, such a system would not have

interfaced with the Perot NPAC.

As BellSouth explained in its own March 12 comments, other ILECs did not choose to

build their own LNP Gateway SMS or operations support system without reliance on third party

vendors. In so relying on outside vendors, such as ESI and Bellcore, other ILECs had

contractual relationships with vendors to develop software to interface with the Perot Systems
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NPAC, as required by the Southeastern, West Coast and Western Region LLCs. These same

vendors, ESI and Bellcore, had contractual relationships to develop software to interface with the

Lockheed Martin NPAC as required by the other NPAC regions. Thus, these vendors had

available for their Perot Systems clients a product that they had already developed for their

Lockheed Martin clients. The software developed by these vendors to the NANC 1.1

specification pursuant to the latest Scope of Work (SOW) provided by Perot Systems, and

approved by the Perot-region LLCs, is a subset of the "superset" software developed by these

vendors to the NANC 1.8 specification pursuant to the SOW provided by Lockheed Martin and

approved by the non-Perot region LLCs. As such, US WEST and Pacific Bell are able to work

with their vendors to install the superset software which is Lockheed NPAC certified and fully

backward compatible to the subset software previously used.

MCI is disingenuous when it claims that BellSouth is seeking to be "rewarded" for an

alleged "lack of attention" to the change in NPAC specifications, and that "the vendors

developing the interfaces for U S WEST and Pacific Bell both anticipated the change and

prepared accordingly.,,3 The fact is that the vendors for other ILECs did not have to "anticipate

the change," rather, these vendors and their Perot Region customers were fortunate because these

vendors had already been required, due to separate contractual commitments to their Lockheed

Region clients, to develop the superset hardware which could be used as a substitute for their

Perot Region Clients. BellSouth, on the other hand, did not rely on any of the vendors used by

US WEST or Pacific Bell, but rather developed its LNP Gateway SMS with internal resources

pursuant to the SOW provided by Perot and approved by the LLC. Until the LLC actually

3 MCI Comments at 6.
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terminated its contract with Perot, BellSouth was obligated to proceed full speed ahead with

implementing pursuant to the LLC's specifications.

Contrary to MCl's unfair accusations, BellSouth is not at all seeking to be "rewarded;" it

is simply asking for a waiver in accordance with rules prescribed by the Commission and for a

period of time that is well within the time the Commission determined was reasonable for such

waivers and which time was specifically delegated to the Chief of the Common Carrier Bureau.

MCl's request that the Commission "penalize" BellSouth for, in effect, diligently proceeding

with LNP implementation in the Southeast region pursuant to the Perot Systems SOW, which

was approved, adopted, and legally enforceable by the Southeast LLC until February 10, 1998.

Such a request is without any basis in fact or law because it calls for the Commission to penalize

BellSouth both for the performance failures of a third party vendor approved by MCI and for the

BellSouth specific consequences of the decisions of the CLEC majority members of the Perot

Regions in (1) approving the contract with Perot Systems in the first instance; and (2) voting to

terminate the Perot Systems contract less than six weeks before the Phase 1 implementation

deadline.4

A. AT&T AND MCI'S HIGH LEVEL ASSESSMENTS OF THE CHANGES
REQUIRED IN THE BELLSOUTH NETWORK AS A RESULT OF THE
CHANGE IN NPAC VENDORS IS WRONG

BellSouth is not second guessing the LLCs in their decision. The choice, as BellSouth
saw it, was between the reliability of the July 1998 NPAC delivery date as promised by Perot, or
the May 1998 delivery as promised by Lockheed. While BellSouth would have been able to
certify to the Perot NPAC immediately, BellSouth did not have a high degree of confidence,
based on Perot's performance history, in the integrity of the projected July date. It was
reasonable to select a vendor with a firmer deadline delivery, and build to the new SOW as
adopted by the LLC as quickly as possible, to assure the implementation of LNP in the Southeast
Region would begin as quickly as was in the control of BellSouth and other companies.

9
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The Chief must keep in mind that the systems at issue in BellSouth's Petition are not

peripheral operations support systems. The software that BellSouth has to modify and test

analogous to call processing software in a pre-LNP environment. After an elaborate rulemaking

proceeding, the Commission has established performance standards ofLNP, and the NANC has

established technical standards to support those standards of LNP, that require that an LNP query

take place on every single call made within the BellSouth network, whether or not those number

have been ported. Thus, while BellSouth's competitors denigrate the ILEC's concern with

network reliability, the fact remains that the LNP Gateway, local SMS and LNP ass all have to

undergo a significant amount of modification in order to assure that there are no bugs and that

call processing under the new specifications functions smoothly.

AT&T has requested that the Commission require that BellSouth fully document the

problems that it claims require it to delay Phase I implementation as stated in its petition, and to

explain whether those problems are linked directly to Perot's failure to timely provide an

NPAC/SMS database.s The Commission need not require BellSouth to do these things, as

BellSouth has already done so, but BellSouth will amplify on its position here.6

S AT&T Comments at 7.
6 AT&T's other requests to the Commission are easily disposed of. AT&T asks the
Commission to require BellSouth to establish an aggressive action plan to correct "any
deficiencies" in its LNP implementation. AT&T Comments at 7. There are no deficiencies in
BellSouth's LNP implementation, BellSouth would have implemented LNP in a timely fashion
in the Phase I and Phase II, indeed, all MSAs in the Southeast Region, had Perot delivered an
NPAC/SMS according to the LLC's requests. BellSouth has established an aggressive action
plan to develop its systems to the new NPAC/SMS, and has described that plan in its Petition.
Finally, AT&T asks that the Commission file weekly, publicly available reports documenting the
status of its LNP deployment until it returns to the Commission's schedule. Because AT&T is a
member of the Southeast LLC, as is Mel and WorldCom, these carriers will receive regular
briefings on the status of BellSouth's incremental work efforts through established
(Continued ...)
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BellSouth attached to its Petition a list of milestones describing the work that needs to be

done. As of the date of this Reply, BellSouth has completed the first milestone, creation of an

interoperability test system, and is 30-35% complete on its second major milestone,

interoperability testing with DSET via dial-up facilities. In the meantime, BellSouth must

undertake the following: Complete AIN SMS Requirements; AlN SMS Software Architecture

Design; LNP Gateway Interoperability Testing; LNP Gateway Network Data Testing; AIN SMS

Software Coding; LNP Gateway Subscription Version Testing Single SP; AlN SMS Unit

Testing; LNP Gateway Subscription Version Testing Multiple SP; AIN SMS System Testing;

AIN SMS Laboratory Network Integration Testing, LNP Gateway Disaster Recovery Testing;

LNP Gateway Production System Regression Testing; LNP Gateway Database Clean-up for

Industry Testing; Final Certification with the Lockheed impact NPAC and Industry End-to-End

Testing. A chart setting forth these functions in a timeline is attached hereto as Exhibit A.

B. BELLSOUTH SHOULD NOT BE PENALIZED FOR COMPLYING WITH
THE REQUIREMENTS OF THE SOUTHEAST LLC

MCI claims that BellSouth has had "approximately three months to accommodate the

switch to Lockheed Martin", even though it is a matter of record in this proceeding that

Lockheed Martin has been the LNPA for the Southeastern Region only since February 10, 1998,

just over one month ago. Similarly, AT&T states that BellSouth "implies" that it "first learned"

of the software development gap on February 20, and characterizes BellSouth's Petition as based

implementation meeting and reporting procedures. These efforts are in tum monitored by the
NANC's LNP Working Group, and monthly reports are made to the full NANC, with FCC
Network Service Division attorneys in attendance. Thus, there is ample opportunity within
existing processes to secure the guarantees of diligence that AT&T appears to be seeking through
a separate reporting requirement.
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on a claim that BellSouth did not know that Lockheed Martin was building an NPAC SMS to

NANC 1.8 when the rest of the world knew. 7 Whatever specification Lockheed Martin was

building to was irrelevant to BellSouth until February 10, 1998, the date the Southeast LLC

terminated Perot Systems and BellSouth's legal commitment to develop to Perot's NANC 1.1

SOW. Both MCI and AT&T suggest that BellSouth should have foreseen that the LLC which

had selected Perot Systems over BellSouth's objection would ultimately, terminate the contract

and revise the SOW; that BellSouth, acting on this hunch, would therefore build to a standard

that was not being used in the Southeast NPAC Region was out of compliance with the current

Perot/Southeast LLC SOW. Or perhaps these IXCs are arguing that BellSouth should have

developed two separate interfaces, one to be used as required by the existing SOW, and one to be

used in case the SOW changed.

Such a duty offoreseeabilty cannot, as a legal or practical matter, be imposed on

BellSouth. While the Southeast LLC may have voted to begin preliminary discussions with

Lockheed Martin on December 18th, the date MCI implies BellSouth should have begun

changing its systems, the first official contact between Lockheed and the LLC actually came on

December 30, 1997. This involved a conference call where Lockheed committed to delivering a

project plan whereby service providers could understand the effects on the LNP implementation

timeline. This timeline was delivered mid-January and not discussed with Lockheed until

January 20, 1998. The time1ine was very high level, made broad assumptions on what a new

carrier never before Lockheed Martin tested would be required to do to prepare for testing (i.e.,

what software version is necessary), and in fact quoted a March NPAC "live" date. In reality, an

7 AT&T Comments at 8-9.
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actual project plan outlining what actually would be necessary was not delivered to the affected

service providers until mid-February 1998.

Although there was general concern within the Southeast LLC that Perot Systems may

not be able to deliver its NPAC SMS as promised, several LLC meetings were required before

the LLC was able to determine that Lockheed would be a more reliable vendor. There was never

any clear direction within the LLC that Perot would be terminated at any of the earlier dates

referred to by MCI. Meanwhile, all companies within the LLC continued to work with Perot in

the testing scenario. BellSouth's testing and design efforts continued with the Perot Systems

plan of record, as required by the LLC.

It was, in fact, only after the following meetings were held that BellSouth or any other

company could understand the full extent of the implications of a transition to Lockheed:

1. January 8, 1998 - A cross-regional LLC meeting held with Perot Systems and
Norte!. Purpose of the meeting was for Perot vendor to outline a plan to commit
to a delivery date of July 6, 1998 and convince the business leaders of the LLCs
that this date was valid.

2. January 15-16, 1998 - An NPAC System Architecture review held between the
service provider and Nortel/Perot. Purpose of the meeting was to review first
hand the state of the design and development being conducted by the vendor.

3. January 20, 1998 - A cross-LLC meeting held to discuss the January 8 and
January 15-16 results. The service providers were able to discuss together with
Lockheed their high level project plan. There were questions about the stated
delivery of an NPAC in March. Did not seem realistic. No vote taken to
terminate Perot. Two meetings were planned January 29-30, a technical review
with Lockheed and February 5-7 negotiations with Lockheed Martin.

4. January 29-30, 1998 - First service provider to Lockheed Martin meeting from a
technical review perspective. No Lockheed Martin documents shared prior to this
deadline because no disclosure agreements were required.

5. February 5-7,1998 - Negotiations with Lockheed Martin and three LLCs were
held. This was a subset of the LLCs as a negotiation team and had no authority to
accept Lockheed Martin. A full vote of all three LLCs were necessary.
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6. February 9, 1998 - A full readout to all three LLCs was held to outline the results
ofthe negotiations.

7. February 9, 1998 - The Southeast LLC voted to terminate Perot and accept
Lockheed Martin.

8. February 10, 1998 - Perot was notified.

9. February 11, 1998 - Lockheed Martin notified.

10. February 13, 1998 - Lockheed Martin and SE NPAC LLC contract signed.

The foregoing chronology demonstrates that, contrary to the comments in opposition,

BellSouth neither knew nor should have known whether the LLC would move to Lockheed

Martin until February 9, 1998. Moreover, official confirmation that Lockheed Martin accepted

the LLC proposal was not received until February 13, 1998. The earliest that BST was aware of

the general scope of the software impacts would have been January 29 and 30, 1998 in the

architectural review. That BellSouth informed the other LLC members of these impacts is fully

reflected in the record in this case.

MCI overstates the significance of BellSouth's participation in LLC and North American

Numbering Council (NANC) working groups with respect to anticipating and planning for a

possible change in vendors and a resulting difference in NPAC interface specifications.

Participation in the NANC Technical and Operations (T&O) meetings only allows a service

provider to be aware of the candidates for changes to the NANC requirements. This is because

the role of the NANC T&O is to develop requirements and recommend to the LLCs what should

be changed. The LLCs must request the vendor to submit a statement of work with these

changes and the LLCs must then approve the complete list of requirements or some subset and

then coordinate with the vendor and service providers to schedule these changes. Prior to the
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transition discussions stated above, BellSouth was not privy to what requirements were being

designed between service providers in the Lockheed Martin areas. This is considered

confidential information pursuant to the contracts between these companies.

Further, there had never been any similar delivery of statement of work from Perot

Systems because of their continued unstable environment. MCI states that BellSouth should

have already designed to NPA Splits and Port to original. In fact, these were not in the original

Perot SOW as approved by the Southeast LLC but were planned as releases at some future date

yet to be determined or approved by the Southeast LLC. This is the case with all other

differences between NANC 1.1 (i.e., Perot Systems) and NANC 1.8 (i.e., Lockheed Martin).

BellSouth was unique in this overall process because of its internal design of its LSMS

and SOA within the southeast and consequently interface with only Perot Systems. The other

Perot Systems ILECs had the benefit of subcontracting these systems to vendors who were

designing to Lockheed Martin for customers in these areas as well as designing for the Perot

software set.

For the same reasons, AT&T's entire argument that BellSouth knew or should have

known well in advance of February 1998 about the systems changes that supports BellSouth's

waiver request is wrong and entirely misplaced.8 The record in this proceeding is that the

Southeast LLC did not vote to terminate Perot Systems and substitute Lockheed until February

10, 1998. Until that time, all carriers in the region had to build their systems to interoperate with

Perot's deliverable, not Lockheed's. In the second place, the NANC Interoperable Interface

8 AT&T Comments at 8-10.
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Specification (NANC lIS) enshrined in the Commission's Second Report and Order Relates to

NANC 1.0, not NANC 1.1 or NANC 1.8. In any event, no carrier can build ahead of their

regional NPAC SMS vendor to a "higher" NANC IIS standard. Carriers, in fact, build to

interface with the NPAC SMS vendor's actual interface, not to the interface ofa different NPAC

SMS vendor in a different region in which the carrier is not even providing local exchange

servIce.

Contrary to AT&T's representation, BellSouth was prepared to provide LNP in the

Southeast Region by the implementation deadline had the Perot NPAC SMS been available. The

fact that Perot was at a developmental point well behind Lockheed does not change the fact that

AT&T, MCI and WorldCom, as members ofthe Southeast LLC, established the Perot interface

as the interface that BellSouth and all other carriers were legally required to build to. There is

no requirement that any particular version NANC IIS be implemented by any NPAC SMS

vendor by any particular Phase implementation dated. If BellSouth had developed to Lockheed

Martin's interface, and Perot had provided an NPAC SMS database, there would have been no

interoperability and BellSouth would not have been able to implement LNP on a timely manner.9

III. THE BUREAU MUST PERMIT REASONABLE PHASED IMPLEMENTATION

Finally, it is outrageous for AT&T and MCI, who have been active and testing in non-

Perot regions, to suggest that ILECs with millions of customers and hundreds of switches be

For the foregoing reasons, the Commission must reject AT&T's attempts to manipulate
pricing for interim methods during the life of any waiver granted BellSouth. As AT&T concedes
at footnote 23, such recommendations should not apply to any ILEC who obtains a waiver based
solely on Perot's failure to provide the NPAC SMS database. BellSouth has demonstrated that it
would not be undergoing its current development efforts to interface with the Lockheed NPAC
SMS had Perot timely delivered the database.
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required to convert millions ofcustomers in the largest MSAs in each region in only two weeks.

The Commission previously detennined that phased approach allowing a minimum of three

months for each Phase was necessary to ensure orderly deployment. ILECs in Perot Regions

should not be penalized for Perot's failure to deliver by essentially flashcutting cities the size of

Atlanta, Miami and Nashville.

CONCLUSION

BellSouth failed at nothing. It is not seeking any advantage as a result of the failure of

Perot Systems and would have preferred to have implemented LNP according to the

Commission's original schedule after undergoing such an intensive internal preparation.

BellSouth is only seeking a limited waiver and extension pursuant to Commission rules and

within the scope ofConunission delegated authority to assure the orderly implementation of LNP

within the Southeast NPAC Region, as it has an absolute right to do. The Commission should

carefully consider the evidence set forth in BellSouth's Petition, Comments, and this Reply, and

refuse the requests ofthe IXCs to effectively penalize BellSouth for its diligence and the failure

of Perot Systems to provide an NPAC SMS database.

Respectfully submitted,

M. Robert Sutherl
Theodore R. Kings

1155 Peachtree Street
Suite 1700
Atlanta, Georgia 30309-3610
(404) 249-3392

Date: March 12, 1998
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action with a copy ofthe foregoing REPLY by placing a true and correct copy of same in the
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